
SALES COSTS TENDER INCURRED PROJECTED TOTAL CLAIMED BALANCE

THIS THIS WORK AND IN CARRIED

GL DESCRIPTION S-C-T NOW MONTH 01 MONTH 02 MONTH 03 MONTH 04 MONTH 05 MONTH 06 MONTH 07 MONTH 08 MONTH 09 MONTH 10 MONTH 11 TOTAL MONTH MONTH VALUES BUDGET FORWARD
1 Site Management S 25920 100440 35370 46838.57 46838.57 46838.57 46838.57 46838.57 46838.57 46838.57 0 0 489600 28112.26 54032.26 971567.13 971567.13 -$                                                                         
1 Site Management C 778552.81 126352 28296 37470.86 37470.86 37470.86 37470.86 37470.86 37470.86 37470.86 0 0 1195496.88 712072 1490625 1907566 1907566 -$                                                                         
1 Site Management T 0 23400 58770 70238.57 46838.57 46838.57 46838.57 46838.57 46838.57 46838.57 0 0 433440 0 0 971567.13 489600 481,967.13$                                                             

40 Site Supervision S 0 19273.33 19273.33 19273.33 19273.33 19273.33 19273.33 19273.33 19273.33 19273.33 0 0 173459.98 26495.95 26495.95 745679.75 745679.75 -$                                                                         
40 Site Supervision C 9652.88 15418.67 15418.67 15418.67 15418.67 15418.67 15418.67 15418.67 15418.67 15418.67 0 0 148420.88 86031 95683.88 234451.88 234451.88 -$                                                                         
40 Site Supervision T 0 19273.33 19273.33 19273.33 19273.33 19273.33 19273.33 19273.33 19273.33 19273.33 0 0 173459.98 0 0 745679.75 173460 572,219.75$                                                             
80 Salary PLUG S 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
80 Salary PLUG C 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
80 Salary PLUG T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         

120 Wage PLUG S 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
120 Wage PLUG C 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
120 Wage PLUG T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
130 Wet Pay S 0 0 0 0 0 0 0 0 0 0 0 0 0 2 2 0 0 -$                                                                         
130 Wet Pay C 65458.14 0 0 0 0 0 0 0 0 0 0 0 65458.14 32216.1 97674.23 97674.23 97674.23 -$                                                                         
130 Wet Pay T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
150 NOGLCODE S 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
150 NOGLCODE C 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
150 NOGLCODE T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
160 Recruitment S 0 730.67 12730.67 730.67 730.67 730.67 730.67 730.67 730.67 730.67 0 0 18576 3 3 18576 18576 -$                                                                         
160 Recruitment C 21774.51 584.53 10184.53 584.53 584.53 584.53 584.53 584.53 584.53 584.53 0 0 36635.31 30150 51924.51 66785.31 66785.31 -$                                                                         
160 Recruitment T 0 730.67 12730.67 730.67 730.67 730.67 730.67 730.67 730.67 730.67 0 0 18576 0 0 18576 18576 -$                                                                         
360 Head Office charges S 0 0 0 0 0 0 0 0 0 0 0 0 0 113505.55 113505.55 1944841 1944841 -$                                                                         
360 Head Office charges C 649444 0 0 0 0 0 0 0 0 0 0 0 649444 401007.41 1050451.38 1050447.38 1050447.38 -$                                                                         
360 Head Office charges T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 1944841 0 1,944,841.00$                                                          
370 Sale of Assets S 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
370 Sale of Assets C 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
370 Sale of Assets T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
380 Other Income S 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
380 Other Income C 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
380 Other Income T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
560 Communications S 3859.2 7499.79 8749.5 8749.5 8749.5 8749.5 8749.5 8749.5 8749.5 7499.79 5889.12 0 85994.4 964.8 4824 85994.41 85994.4 0.01$                                                                       
560 Communications C 16 6306.97 7306.74 7306.74 7306.74 7306.74 7306.74 7306.74 7306.74 6306.97 5018.43 0 68795.52 4 20 68795.52 68795.52 -$                                                                         
560 Communications T 0 6405.43 7655.14 7655.14 7655.14 7655.14 7655.14 7655.14 7655.14 6405.43 4794.76 4794.76 75986.4 0 0 85994.41 85994.4 0.01$                                                                       
640 Insurance / Guarante S 0 0 0 0 0 0 0 0 0 0 0 0 0 17233 17233 290634 290634 -$                                                                         
640 Insurance / Guarante C 179170.59 0 0 0 0 0 0 0 0 0 0 0 179170.59 69659 248829.59 248827.59 248827.59 -$                                                                         
640 Insurance / Guarante T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 290634 0 290,634.00$                                                             
650 Insurance ASSETS S 0 0 0 1911.43 1911.43 1911.43 1911.43 1911.43 1911.43 1911.43 0 0 13380 0 0 13380 13380 -$                                                                         
650 Insurance ASSETS C 0 0 0 1529.14 1529.14 1529.14 1529.14 1529.14 1529.14 1529.14 0 0 10704 0 0 10704 10704 -$                                                                         
650 Insurance ASSETS T 0 0 0 1911.43 1911.43 1911.43 1911.43 1911.43 1911.43 1911.43 0 0 13380 0 0 13380 13380 -$                                                                         
680 Mobilisation S 0 308000 0 0 0 0 0 0 0 0 0 0 308000 5628.11 5628.11 429393.97 429393.97 -$                                                                         
680 Mobilisation C 909.52 277600 0 0 0 0 0 0 0 0 0 0 278509.53 14756.5 15666.02 293263.03 293263.03 -$                                                                         
680 Mobilisation T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 429393.97 0 429,393.97$                                                             
690 Plane Flights S 0 0 0 0 0 0 0 0 0 0 0 0 0 2 2 0 0 -$                                                                         
690 Plane Flights C 4115.77 0 0 0 0 0 0 0 0 0 0 0 4115.77 5676 9791.77 9791.77 9791.77 -$                                                                         
690 Plane Flights T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
691 Hotels S 0 0 0 0 0 0 0 0 0 0 0 0 0 3 3 0 0 -$                                                                         
691 Hotels C 7015.17 0 0 0 0 0 0 0 0 0 0 0 7015.17 4856 11871.17 11871.17 11871.17 -$                                                                         
691 Hotels T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
695 Entertainment S 0 0 0 0 0 0 0 0 0 0 0 0 0 3 3 0 0 -$                                                                         
695 Entertainment C 1157.41 0 0 0 0 0 0 0 0 0 0 0 1157.41 1580 2737.41 2737.41 2737.41 -$                                                                         
695 Entertainment T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
700 Legal S 6998.4 19606.11 10006.11 10006.11 12190.11 12190.11 12190.11 12190.11 12190.11 10006.11 9739.44 0 127312.8 1752.6 8751 127312.8 127312.8 -$                                                                         
700 Legal C 7060.52 16242.76 8562.76 8562.76 10309.96 10309.96 10309.96 10309.96 10309.96 8562.76 8349.42 0 108890.76 8605 15665.52 117490.77 117490.76 0.01$                                                                       
700 Legal T 0 8893.63 8893.63 8893.63 11077.63 11077.63 11077.63 11077.63 11077.63 8893.63 8893.63 8893.63 108749.88 0 0 127312.8 117712.8 9,600.00$                                                                 
710 Advertising S 0 3653.33 3653.33 3653.33 3653.33 3653.33 3653.33 3653.33 3653.33 3653.33 0 0 32880 0 0 32880 32880 -$                                                                         
710 Advertising C 0 2922.67 2922.67 2922.67 2922.67 2922.67 2922.67 2922.67 2922.67 2922.67 0 0 26304 0 0 26304 26304 -$                                                                         
710 Advertising T 0 3653.33 3653.33 3653.33 3653.33 3653.33 3653.33 3653.33 3653.33 3653.33 0 0 32880 0 0 32880 32880 -$                                                                         
715 Tender Fees S 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
715 Tender Fees C 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
715 Tender Fees T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
720 Site Office Rental S 7933.68 13549.74 13549.74 26279.86 26279.86 26279.86 26279.86 21495.86 16383.45 16383.45 0 0 194415.33 7137.49 15071.17 337778.44 337778.44 -$                                                                         
720 Site Office Rental C 126630.95 2922.67 2922.67 13106.76 13106.76 13106.76 13106.76 13106.76 13106.76 13106.76 0 0 224223.59 158639.59 285270.53 382862.13 382862.19 0.06-$                                                                       
720 Site Office Rental T 0 13468.18 13468.18 26198.3 26198.3 26198.3 26198.3 21132.78 21132.78 21132.78 0 0 195127.89 0 0 337778.44 232467.97 105,310.47$                                                             
760 Site Office Furnitur S 0 0 0 12000 0 0 0 0 0 0 0 0 12000 0 0 12000 12000 -$                                                                         
760 Site Office Furnitur C 0 0 0 9600 0 0 0 0 0 0 0 0 9600 0 0 9600 9600 -$                                                                         
760 Site Office Furnitur T 0 0 0 12000 0 0 0 0 0 0 0 0 12000 0 0 12000 12000 -$                                                                         
800 Computers/Fax/Printe S 6710.4 15281.17 15281.17 20784.03 20784.03 20784.03 20784.03 20784.03 20784.03 20784.03 9435.84 0 192196.8 1680.6 8391 192196.8 192196.8 -$                                                                         
800 Computers/Fax/Printe C 24657.23 12758.57 12758.57 17160.86 17160.86 17160.86 17160.86 17160.86 17160.86 17160.86 8082.3 0 178382.67 34744.25 59401.48 213118.92 213118.92 -$                                                                         
800 Computers/Fax/Printe T 0 14182.5 14182.5 19685.36 19685.36 19685.36 19685.36 19685.36 19685.36 19685.36 8337.16 8337.16 182836.81 0 0 192196.8 192196.8 -$                                                                         
840 Stationary/Post/Prin S 2361.6 9631.89 4454.75 4454.75 4454.75 4454.75 4454.75 4454.75 4454.75 4351.89 3358.56 0 50887.2 593.4 2955 50887.2 50887.2 -$                                                                         
840 Stationary/Post/Prin C 5177.79 7892.84 3751.13 3751.13 3751.13 3751.13 3751.13 3751.13 3751.13 3668.84 2874.18 0 45871.55 7285.2 12462.99 53152.75 53152.75 -$                                                                         
840 Stationary/Post/Prin T 0 3927.44 4030.3 4030.3 4030.3 4030.3 4030.3 4030.3 4030.3 3927.44 2934.11 2934.11 41935.2 0 0 50887.2 45607.2 5,280.00$                                                                 
880 Kitchen Tea S 0 0 0 1146.86 1146.86 1146.86 1146.86 1146.86 1146.86 1146.86 0 0 8028 3 3 8028 8028 -$                                                                         
880 Kitchen Tea C 2597.06 0 0 917.49 917.49 917.49 917.49 917.49 917.49 917.49 0 0 9019.46 3475 6072.06 12494.46 12494.46 -$                                                                         
880 Kitchen Tea T 0 0 0 1146.86 1146.86 1146.86 1146.86 1146.86 1146.86 1146.86 0 0 8028 0 0 8028 8028 -$                                                                         
920 Site Office Costs S 0 0 0 2140.8 2140.8 2140.8 2140.8 2140.8 2140.8 2140.8 0 0 14985.6 1 1 14985.6 14985.6 -$                                                                         
920 Site Office Costs C 6229.81 0 0 1712.64 1712.64 1712.64 1712.64 1712.64 1712.64 1712.64 0 0 18218.29 4325.5 10555.31 22543.79 22543.79 -$                                                                         
920 Site Office Costs T 0 0 0 2140.8 2140.8 2140.8 2140.8 2140.8 2140.8 2140.8 0 0 14985.6 0 0 14985.6 14985.6 -$                                                                         
960 Site entertainment S 2304 3206.4 3206.4 3206.4 3206.4 3206.4 3206.4 3206.4 3206.4 3206.4 3206.4 0 34368 576 2880 34368 34368 -$                                                                         
960 Site entertainment C 4 2749.04 2749.04 2749.04 2749.04 2749.04 2749.04 2749.04 2749.04 2749.04 2749.04 0 27494.4 1 5 27494.4 27494.4 -$                                                                         
960 Site entertainment T 0 2862.55 2862.55 2862.55 2862.55 2862.55 2862.55 2862.55 2862.55 2862.55 2862.55 2862.55 31488 0 0 34368 34368 -$                                                                         

1000 Site Vehicles S 3456 5176.8 5176.8 7470.51 7470.51 7470.51 7470.51 7470.51 7470.51 7470.51 5176.8 0 71280 1979.74 5435.74 85126.75 85126.75 -$                                                                         
1000 Site Vehicles C 76754.99 4417.12 4417.12 6252.09 6252.09 6252.09 6252.09 6252.09 6252.09 6252.09 4417.12 0 133770.98 58151 134906 191918.98 191918.98 -$                                                                         
1000 Site Vehicles T 0 4293.82 4293.82 6587.53 6587.53 6587.53 6587.53 6587.53 6587.53 6587.53 4293.82 4293.82 63288 0 0 85126.75 71280 13,846.75$                                                               
1080 Misc Site Costs S 2059886.25 1332257.75 262038.73 262038.73 238480.2 238449.2 917.76 917.76 917.76 917.76 917.76 0 4397739.5 549174.19 2609060.25 5071750 5071750 -$                                                                         
1080 Misc Site Costs C 2144045 1350918.88 182275.86 182275.86 137176.31 137152.77 783.7 783.7 783.7 783.7 783.7 0 4137763.25 632075.75 2776120.75 4769827.5 4769827.5 -$                                                                         
1080 Misc Site Costs T 0 225895.97 225895.97 223095.97 223095.97 116896.21 116885.41 787.2 787.2 787.2 787.2 787.2 1135701.5 0 0 5069303.5 2042168.75 3,027,134.75$                                                          
1100 Traffic Control S 300997.97 350766.31 0 0 0 0 0 0 0 0 0 0 651764.25 440768.69 741766.63 1092532.88 1092532.88 -$                                                                         
1100 Traffic Control C 229064.16 266582.41 0 0 0 0 0 0 0 0 0 0 495646.56 404650 633714.13 900295.56 900295.56 -$                                                                         
1100 Traffic Control T 0 7965.34 7965.34 7965.34 7965.34 7965.34 7965.34 0 0 0 0 0 47792.07 0 0 1092532.88 108965.91 983,566.97$                                                             
1120 Workshop facilities S 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
1120 Workshop facilities C 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
1120 Workshop facilities T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
1200 Small Equipt Hire S 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
1200 Small Equipt Hire C 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
1200 Small Equipt Hire T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
1240 Equipt consumables S 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
1240 Equipt consumables C 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
1240 Equipt consumables T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
1280 Equipt spares/repair S 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
1280 Equipt spares/repair C 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
1280 Equipt spares/repair T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
1320 Plant Hire internal S 0 31080 0 0 0 0 0 0 0 0 0 0 31080 0 0 31080 31080 -$                                                                         
1320 Plant Hire internal C 0 29526 0 0 0 0 0 0 0 0 0 0 29526 0 0 29526 29526 -$                                                                         
1320 Plant Hire internal T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 31080 0 -$                                                                         
1360 Plant Hire external S 12 3479.9 0 0 0 0 0 0 0 0 0 0 3491.9 3 15 3491.9 3491.9 -$                                                                         
1360 Plant Hire external C 3282.38 0 0 0 0 0 0 0 0 0 0 0 3282.38 3630 6912.38 6912.38 6912.38 -$                                                                         
1360 Plant Hire external T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 3491.9 0 3,491.90$                                                                 
1400 Labour Hire S 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
1400 Labour Hire C 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
1400 Labour Hire T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
1440 Fitter Hire S 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
1440 Fitter Hire C 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
1440 Fitter Hire T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
1480 Safety S 0 0 0 0 0 0 0 0 0 0 0 0 0 1190.14 1190.14 25212.08 25212.08 -$                                                                         
1480 Safety C 29007.73 0 0 0 0 0 0 0 0 0 0 0 29007.73 26520.7 55528.43 55528.43 55528.43 -$                                                                         
1480 Safety T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 25212.08 0 25,212.08$                                                               
1520 Security S 0 0 0 7645.71 7645.71 7645.71 7645.71 7645.71 7645.71 7645.71 0 0 53520 0 0 53520 53520 -$                                                                         
1520 Security C 0 0 0 6116.57 6116.57 6116.57 6116.57 6116.57 6116.57 6116.57 0 0 42816 0 0 42816 42816 -$                                                                         
1520 Security T 0 0 0 7645.71 7645.71 7645.71 7645.71 7645.71 7645.71 7645.71 0 0 53520 0 0 53520 53520 -$                                                                         
1560 Survey S 0 0 0 0 0 0 0 0 0 0 0 0 0 5839.91 5839.91 124829.29 124829.29 -$                                                                         
1560 Survey C 229000 0 0 0 0 0 0 0 0 0 0 0 229000 148700.09 377700.09 377698.09 377698.09 -$                                                                         
1560 Survey T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 124829.28 0 124,829.28$                                                             
1600 Site Clearance S 12 45018.61 0 0 0 0 0 0 0 0 0 0 45030.61 129244.06 129256.06 174270.69 174270.69 -$                                                                         
1600 Site Clearance C 37758.95 4719.89 0 0 0 0 0 0 0 0 0 0 42478.84 131034.6 168793.55 173513.44 173513.44 -$                                                                         
1600 Site Clearance T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 162730.63 0 162,730.63$                                                             
1610 Strip topsoil S 97025 57539.8 0 0 0 0 0 0 0 0 0 0 154564.8 147797.94 244822.94 302359.75 302359.75 -$                                                                         
1610 Strip topsoil C 121143.43 49656 0 0 0 0 0 0 0 0 0 0 170799.44 186280.19 307423.63 357079.63 357079.63 -$                                                                         
1610 Strip topsoil T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 272464.28 0 272,464.28$                                                             
1620 Cut to Fill S 1357485.25 172592.31 0 0 0 0 0 0 0 0 0 0 1530077.5 2877434.75 4234920 4729660.5 4729660.5 -$                                                                         
1620 Cut to Fill C 475264.88 111668.39 48774 0 0 0 0 0 0 0 0 0 635707.25 1395373.5 1870638.5 2031079.75 2031079.75 -$                                                                         
1620 Cut to Fill T 0 74858.92 74858.92 31603.46 30751.03 30751.03 0 0 0 0 0 0 242823.38 0 0 3522761.75 593277.81 2,929,483.94$                                                          
1700 Import Material S 40 816449.13 0 0 0 0 0 0 0 0 0 0 816489.13 164917.63 164957.63 981391.75 981391.75 -$                                                                         
1700 Import Material C 474086.97 899382.06 0 0 0 0 0 0 0 0 0 0 1373469 766323.25 1240410.25 2139792 2139792 -$                                                                         
1700 Import Material T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 816489.06 0 816,489.06$                                                             
2000 Concrete structures S 829912 2160130.75 715991.5 1677.84 1677.84 0 0 0 0 0 0 0 3709390 1751686.5 2581598.75 5456366 5456366 -$                                                                         
2000 Concrete structures C 675183.63 1764476.63 604185.31 1275.16 1275.16 0 0 0 0 0 0 0 3046396 1147714.63 1822898.13 4194105 4194105 -$                                                                         
2000 Concrete structures T 0 541049.06 541049.06 349880.78 2126.8 2126.8 0 0 0 0 0 0 1436232.5 0 0 5454454.5 2831351.5 2,623,103.00$                                                          
2200 Stormwater S 523978.81 515948.63 60519 60519 60519 60519 0 0 0 0 0 0 1282003.5 1081499.75 1605478.75 2365112.25 2365112.25 -$                                                                         
2200 Stormwater C 828012.38 361128.22 55623.86 55623.86 55623.86 55623.86 0 0 0 0 0 0 1411636 1195824.13 2023836.88 2607452.25 2607451.75 0.50$                                                                       
2200 Stormwater T 0 128900.64 128900.64 128900.64 128900.64 128900.64 128900.64 0 0 0 0 0 773403.88 0 0 2285290.25 1829759.75 455,530.50$                                                             
2400 Sewer S 32 287936.88 0 0 0 0 0 0 0 0 0 0 287968.88 9 41 287968.88 287968.88 -$                                                                         
2400 Sewer C 59140.56 213607.83 0 0 0 0 0 0 0 0 0 0 272748.38 49763 108903.55 322511.34 322511.34 -$                                                                         
2400 Sewer T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 287968.88 0 287,968.88$                                                             
2500 Water S 0 108777.91 0 0 0 0 0 0 0 0 0 0 108777.91 0 0 108777.91 108777.91 -$                                                                         
2500 Water C 0 103339 0 0 0 0 0 0 0 0 0 0 103339 0 0 103339 103339 -$                                                                         
2500 Water T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 108777.91 0 108,777.91$                                                             
2600 Electrical S 0 323972.06 214761.33 214761.33 214761.33 42619.36 0 0 0 0 0 0 1010875.44 83538.41 83538.41 1094413 1094413 -$                                                                         
2600 Electrical C 360000 119112.7 119112.7 119112.7 119112.7 703.46 0 0 0 0 0 0 837154.25 90007 450007 927154.25 927154.25 -$                                                                         
2600 Electrical T 0 126170.08 126170.08 108618.35 108618.35 108618.35 15322.3 0 0 0 0 0 593517.5 0 0 1094413 1094412.88 0.12$                                                                       
2650 Pavement & Asphalt S 88884.49 179066.13 179066.13 139255.59 37867.18 0 0 0 0 0 0 0 624139.5 470733.88 559618.38 1094870.5 1094870.5 -$                                                                         
2650 Pavement & Asphalt C 34609.58 140167.5 140167.5 114205.95 28779.05 0 0 0 0 0 0 0 457929.59 302670.5 337280.09 760597.88 760597.88 -$                                                                         
2650 Pavement & Asphalt T 0 112892.84 112892.84 112892.84 66133.78 20862.67 0 0 0 0 0 0 425675 0 0 842526.75 842526.88 0.13-$                                                                       
2700 Road Finishes S 1287546.5 621877.25 656183.5 640896.94 590173.13 46208.61 0 0 0 0 0 0 3842886 552324.19 1839870.75 4395203 4395203 -$                                                                         
2700 Road Finishes C 1119858.5 474912.13 499390.56 487772.78 451076 35388.64 0 0 0 0 0 0 3068398.5 404666.09 1524524.75 3473062.5 3473062.25 0.25$                                                                       
2700 Road Finishes T 0 564587.69 598895.94 598895.94 558189.5 549107 37799.09 0 0 0 0 0 2907475.25 0 0 4395202.5 4395203 0.50-$                                                                       
2990 Demobilize S 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
2990 Demobilize C 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
2990 Demobilize T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
3000 Dust control S 17320.53 5844.13 5786.05 5786.05 5786.05 5786.05 5291.05 5291.05 0 0 0 0 56890.96 30733.75 48054.28 117734.27 117734.27 -$                                                                         
3000 Dust control C 101769.82 376.2 376.2 376.2 376.2 376.2 0 0 0 0 0 0 103650.82 78675.06 180444.88 182325.88 182325.88 -$                                                                         
3000 Dust control T 0 8147.29 8147.29 8147.29 8147.29 8147.29 8147.29 0 0 0 0 0 48883.73 0 0 117734.27 115196.75 2,537.52$                                                                 
3040 Machine compliance S 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
3040 Machine compliance C 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
3040 Machine compliance T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
3495 MOS-Inventory S 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
3495 MOS-Inventory C 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
3495 MOS-Inventory T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
3950 Value Adj OH S 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
3950 Value Adj OH C 0 2261630.5 420778.66 420778.66 420778.66 420778.66 0 0 0 0 0 0 3944745 0 0 3944745 3944745 -$                                                                         
3950 Value Adj OH T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
3969 Diesel External S 0 0 0 0 0 0 0 0 0 0 0 0 0 1505.77 1505.77 22981.15 22981.15 -$                                                                         
3969 Diesel External C 98271.19 0 0 0 0 0 0 0 0 0 0 0 98271.19 84754.13 183025.3 183025.31 183025.31 -$                                                                         
3969 Diesel External T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 22981.15 0 22,981.15$                                                               
3970 Diesel Internal S 0 0 0 0 0 0 0 0 0 0 0 0 0 1498.77 1498.77 22981.15 22981.15 -$                                                                         
3970 Diesel Internal C 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 0 0 -$                                                                         
3970 Diesel Internal T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 22981.15 0 22,981.15$                                                               
3971 Petrol S 2016 4998.93 4998.93 4998.93 4998.93 4998.93 4998.93 4998.93 4998.93 4998.93 2985.6 0 49992 504 2520 49992 49992 -$                                                                         
3971 Petrol C 8 4159.63 4159.63 4159.63 4159.63 4159.63 4159.63 4159.63 4159.63 4159.63 2548.96 0 39993.6 2 10 39993.6 39993.6 -$                                                                         
3971 Petrol T 0 4518.06 4518.06 4518.06 4518.06 4518.06 4518.06 4518.06 4518.06 4518.06 2504.73 2504.73 45672 0 0 49992 49992 -$                                                                         
3972 Oil S 0 0 0 0 0 0 0 0 0 0 0 0 0 134.44 134.44 2015.41 2015.41 -$                                                                         
3972 Oil C 1051.55 0 0 0 0 0 0 0 0 0 0 0 1051.55 2281 3332.55 3331.55 3331.55 -$                                                                         
3972 Oil T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2015.41 0 2,015.41$                                                                 
3973 Grease S 0 0 0 0 0 0 0 0 0 0 0 0 0 2 2 0 0 -$                                                                         
3973 Grease C 659.83 0 0 0 0 0 0 0 0 0 0 0 659.83 247.9 907.73 907.73 907.73 -$                                                                         
3973 Grease T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
3974 Ground Eng Tools S 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 0 0 -$                                                                         
3974 Ground Eng Tools C 27093.01 0 0 0 0 0 0 0 0 0 0 0 27093.01 13338.1 40431.11 40431.11 40431.11 -$                                                                         
3974 Ground Eng Tools T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
3975 Hydraulics S 0 0 0 0 0 0 0 0 0 0 0 0 0 2 2 0 0 -$                                                                         
3975 Hydraulics C 400 2.43 2.43 2.43 2.43 2.43 2.43 2.43 2.43 2.43 2.43 0 424.32 7600 8000 8024.32 8024.32 -$                                                                         
3975 Hydraulics T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
3976 Undercarriage S 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
3976 Undercarriage C 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
3976 Undercarriage T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
3977 Transmission S 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 0 0 -$                                                                         
3977 Transmission C 46715.64 0 0 0 0 0 0 0 0 0 0 0 46715.64 12325.63 59041.27 59041.27 59041.27 -$                                                                         
3977 Transmission T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         

3978 Bins S 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 0 0 -$                                                                         
3978 Bins C 1849.89 0 0 0 0 0 0 0 0 0 0 0 1849.89 633.7 2483.59 2483.59 2483.59 -$                                                                         
3978 Bins T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
3979 Panel Beating S 0 0 0 0 0 0 0 0 0 0 0 0 0 136.21 136.21 2073.2 2073.2 -$                                                                         
3979 Panel Beating C 864.15 0 0 0 0 0 0 0 0 0 0 0 864.15 1120 1984.15 1984.15 1984.15 -$                                                                         
3979 Panel Beating T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2073.2 0 2,073.20$                                                                 
3980 Tyres S 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 0 0 -$                                                                         
3980 Tyres C 0 0 0 0 0 0 0 0 0 0 0 0 0 24600 24600 24600 24600 -$                                                                         
3980 Tyres T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
3981 Pins & Bushes S 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
3981 Pins & Bushes C 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
3981 Pins & Bushes T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
3982 Hoses S 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
3982 Hoses C 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
3982 Hoses T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
3983 Filters S 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
3983 Filters C 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
3983 Filters T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
3984 Cleaning materials S 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 0 0 -$                                                                         
3984 Cleaning materials C 4005.94 0 0 0 0 0 0 0 0 0 0 0 4005.94 1729.5 5735.44 5735.44 5735.44 -$                                                                         
3984 Cleaning materials T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
3996 Cost Adjustment S 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
3996 Cost Adjustment C 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
3996 Cost Adjustment T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
3997 Minimum hrs Plant S 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
3997 Minimum hrs Plant C 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
3997 Minimum hrs Plant T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
3998 Credit for repairs S 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
3998 Credit for repairs C 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
3998 Credit for repairs T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         
3999 Breakdown Info S 0 0 0 0 0 0 0 0 0 0 0 0 0 1 1 0 0 -$                                                                         
3999 Breakdown Info C 0 0 0 0 0 0 0 0 0 0 0 0 0 3150 3150 3150 3150 -$                                                                         
3999 Breakdown Info T 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$                                                                         

6624692.5 7523786 2230797 1506226.13 1320739.38 565057.06 177683.63 172899.63 162496.17 158959.61 40709.52 0 20484046 8496362 15121054 33006220 14967310.08 0
9068527 8631534 2174137 1520745.13 1345669 781494.75 132254.89 132254.89 132254.89 129425.63 34825.58 0 24083124 8748926 17817454 32831968 32831968 0

-2443834.5 -1107748 56660 -14519 -24929.63 -216437.69 45428.73 40644.73 30241.28 29533.98 5883.94 0 -3599078 -252564 -2696400 174252 14638990.08 0
0 1896076.75 1979107.5 1769172 1299884.13 1139330.75 480975.63 161677.27 161677.27 158140.69 35407.95 35407.95 9116859 0 0 31256456 15498913 0

6,624,692.50$                              14,148,478.50$                              16,379,275.50$                              17,885,501.63$                             19,206,241.01$                          19,771,298.07$                     19,948,981.70$                            20,121,881.33$                          20,284,377.50$                      20,443,337.11$             20,484,046.63$                               20,484,046.63$                                0 3150 3150 3150 3150
9,068,527.00$                              17,700,061.00$                              19,874,198.00$                              21,394,943.13$                             22,740,612.13$                          23,522,106.88$                     23,654,361.77$                            23,786,616.66$                          23,918,871.55$                      24,048,297.18$             24,083,122.76$                               24,083,122.76$                                

-$                                             1,896,076.75$                               3,875,184.25$                                5,644,356.25$                              6,944,240.38$                            8,083,571.13$                       8,564,546.76$                              8,726,224.03$                            8,887,901.30$                        9,046,041.99$              9,081,449.94$                                9,116,857.89$                                  
1 2 3 4 5 6 7 8 9 10 11 12

19,146,865.50$                             26,670,651.50$                              28,901,448.50$                              30,407,674.63$                             31,728,414.01$                          32,293,471.07$                     32,471,154.70$                            32,644,054.33$                          32,806,550.50$                      32,965,510.11$             33,006,219.63$                               33,006,219.63$                                NO GST
17,817,374.00$                             26,448,908.00$                              28,623,045.00$                              30,143,790.13$                             31,489,459.13$                          32,270,953.88$                     32,403,208.77$                            32,535,463.66$                          32,667,718.55$                      32,797,144.18$             32,831,969.76$                               32,831,969.76$                                NO GST
22,139,588.00$                             24,035,664.75$                              26,014,772.25$                              27,783,944.25$                             29,083,828.38$                          30,223,159.13$                     30,704,134.76$                            30,865,812.03$                         31,027,489.30$                     31,185,629.99$            31,221,037.94$                              31,256,445.89$                               NO GST
1,329,491.50$                              221,743.50$                                  278,403.50$                                   263,884.50$                                 238,954.88$                               22,517.19$                           67,945.93$                                   108,590.67$                               138,831.95$                          168,365.93$                 174,249.87$                                   174,249.87$                                    

NOVEMBER DECEMBER JANUARY FEBRUARY MARCH APRIL MAY JUNE JULY AUGUST SEPTEMBER OCTOBER
ACC PROFIT-LOSS

TENDER EXPIRED
 $                                                                         22,139,588.00 

SALES CLAIMED
 $                                                                         12,522,173.00 

 $                                                                           8,748,847.00 

DIRECT BUSINESS SOLUTIONS UNIVERSAL
ABC ALL SITES

CURRENT YEAR 2006

ACC SALES

7/29/2007 19:35
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